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ABSTRACT 
The paper highlights the report of the process and impact evaluation of the Conditional Grant Scheme (CGS) of the federal 
government of Nigeria, in Rivers State primary health care (PHCS) in the years 2008 and 2009.  The process assessment 
reveal that to a large the MDG office in Port Harcourt conform to the guidelines on contract award, composition of tender 
board, procurement process and inter agency collaboration. Investigation however reveals that the communities are not fully 
involved at the point of project implementation. This has created capacity under utilization of facilities in the primary health 
care centers, the paper recommended active collaboration between the state and the communities, as well as involvement of 
the private sector to enhance the sustainability of the project.  
Key Words: Conditional Grants Scheme (CGS), Millennium Development Goal (MDG), Procurement Process, inter agency 
collaboration. 
 
1.   INTRODUCTION 
 In September 2005, Nigeria successfully negotiated a Debt Relief Deal with the Paris Club of creditors. This 
resulted in saving amount of money that would otherwise have been channeled to debt servicing. Nigeria pledged to the 
world bank and the international community to channel the Debt Relief Gains to pro-poor programmes, and the Millennium 
Development Goals Programme was identified for support and worthy of investment of the Debt Relief Gains.  
 The federal government thought of ways of tracking the Debt Relief Fund and was based on three components; 
accurate receipts of expenditure detailing what the debt                  relief has been spent on, monitoring of the outcome of the 
expenditures to ensure that the requisite quantity and quality has been supplied, and evaluation of the out comes relating to 
these outputs to identify what the Debt Relief has achieved. 
 To achieve effective tracking, certain budgetary and policy measures were introduced the virtual poverty fund and 
the overview of public Expenditure in Needs (OPEN). 
 While the decision of using the Debt Relief Fund on the MDGS programme to alleviate poverty and ensure welfare 
of citizens is lofty, the method of implementation and fund tracking, which was left in the hands of the federal government, 
was seen ineffective, especially in a federated nation like Nigeria. The reasons are; the federal government is seen as 
too far from the local people who are suppose to benefit from the project, the need to incorporate the states and the local 
governments in the development of their localities. The governors also insisted that some of the projects fall under their 
constitutional jurisdiction, and so there may be duplication of projects, if the states do not have knowledge of the projects 
coming to the state through the MDGS office. 
 Based on these concerns, it was agreed that while the federal government is well positioned to co-ordinate national 
programmes and ensure that domestic resources spent on reducing poverty achieves optimum results, the states and the local 
governments have better knowledge of their environment and needs, and therefore better equipped to implement the MDG 
projects. 
 To this end, a proportion of the federal share of the Debt Relief Fund is appropriated in the federal budget as 
Conditional Grants to states to provide additional resources and stimulate policy reforms at the state and local government 
levels.  
 The Conditional Grants Scheme (CGS) was therefore designed to provide a window of opportunity through which 
states and local governments can access fund annually from the federal government share of the Debt Relief Gains. The 
scheme works by creating a conditional partnership agreement between the federal government (the fund providers) and the 
other levels of government (the grant receivers`). 
To drawing from the CGS funds, the state or local government must contribute a counterpart fund equivalent of 50 
percent of the federal government grant and    the project executed must be MDG related. The objectives of the scheme 
include the empowering of states and local governments to carry out their constitutional responsibilities, leveraging 
public sector reform, public expenditure reform, and national planning for service delivery. 
This paper is an evaluation of the impact of the Conditional Grant Scheme (CGS) project in specific local health 
centers in Rivers State, Nigeria. 
The paper is sub-divided into five sections, introduction, the methodology of evaluation is the second section, data 
analysis is the fourth, while the last section is the conclusion and recommendation. 
 
2.    EVALUATION METHODOLOGY 
To achieve the aim of the assessment, the following evaluation strategies were adopted, desk review of relevant 
documents that concern the projects. Discussions with senior management and relevant staffs of the CGS state office, regular 
in-depth consultation with project staffs, interview with partners and stakeholders, visits to project sites, discussions with 
project team/project beneficiaries, use of key evaluation questionnaires for the final beneficiary and partners. 
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The research design adopted to enhance data collection and analyses are, the direct observation, unstructured 
interviewing, and the focus group discussion. 
 
3.     PROCESS AND IMPACT ASSESSMENT OF THE CGS SCHEME 
i.   Process of Award of Contract and Contribution to Improved Governance 
 Contracts for CGS projects in Rivers State for 2008 and 2009 substantially conform to due process as stated in the 
CGS implementation guidelines. Document related to advertisement of contract, pre-quantification meetings, bid committee 
meetings, composition of tender board and due Process are found ton be in order.  
 
Sample of Due Process Document 
 Documents 2008 2009 
•  Meeting dates √ √ 
•  Minutes of meeting √ √ 
•  Advertisement requirements √ √ 
•  Copies of selection rubric used  * * 
•  Minutes of bid committee meetings √ √ 
•  Bid committee metrics for selection * * 
•  Minutes of subsequent ministering √ √ 




•  Copies of document for identifying needs √ √ 
Source: complied by the researcher 
Note:  √ - Document Available 
  * - Document not Available  
 
 From the table, it is evident that the MDG office in Port Harcourt complied to a large extent with the CGS 
guideline in contract award process, however, the selection lubric used in ranking contractors was not was not available, 
casting doubt on the procedure used to select the successful contractors. Inspection of the documents also revealed that the 
number of contractors that responded to pre-qualification advertisement is encouraging (66 contractors), that shows the 
competitive nature of the biding process.   
 
 
ii       Composition of Tender Board 
 Documents made available to the researchers by the state MDG office attested to the existence of tender board for 
award of contract, and the list/composition of the tender board, in terms of status position, ranking, were made available for 
2008 and 2009 seasons. 
The criteria for the selection of the quantified contractors also conform largely to the CGS implementation 
guidelines. It was discovered however, that the board did not seek the services of relevant and expert consultant in their 
deliberations. This calls to question the technical depth of the tender board, especially on highly technical issues as 
procurement of medical facilities.  
 It was also discovered, that membership of the tender board are picked from the relevant ministries and agencies 
and they serve without beginning or end dates; tender board have no member from the NGOs, and individual nomination 
letters were not issued.  Our interview with the staffs of the MDG department reveal that external consultants were not 
engaged to resolve the challenges; rather, experts in the ministry were engaged in an adhoc manner.  
 
 
iii      Procurement Process  
 The procurement process and guidelines in Rivers State in 2008 and 2009, was largely the original version of the 
Due Process Office in Abuja. Due Process is one approach to government business that can be attributed to the inception of 
CGS implementation in River State. According to a staff interviewed, the state assembly domesticated the Act and 
established the office in Port Harcourt. For instance, some aspects of CGS procurement guidelines are being used in the 
ministries of health, finance. A senior officer of the ministry admitted that outside consultants, members of NGOs and 
observers have not been part of the ministry’s procurement process; however, further procurements of the ministry will 
integrate some of the elements as contained in the CGS implementation guidelines. 
 
iv      Inter-Agency Collaboration   
 The CGS has enhanced inter-agency collaboration, for instance, the core-ministry of health collaborates with MGD 
office in terms of providing experts, quality control and guideline on items needed in a PHC. While the MDG office and the 
ministry of finance also collaborates.  The ministry ascertains claims of job completion, or supply before payment. 
 A staff of the MDG office was of the view that inter-agency collaboration was limited, since the 2008 and 2009 
projects have centered on supplies and equipment. In an interview, the S.A to the Governor on MDG stated that Inter-Agency 
Collaboration in the state are outstanding, especially, where big projects are involved. According him, the legislature will 
normally appropriate money for projects, the executive arm implements the projects, based on the MDA concerned. So that 
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the communication between agencies in terms of mails, workshops, conferences, websites are applied to ensure knowledge 
and experience sharing. 
   
iv. Facilities/Capacity Building at PHCS  
From the researcher’s observation, a lot of the PHCs are sited far from the community, some PHCs are close to 
existing PHCs, and so there is capacity under utilization of equipment and project. However, the PHCs under the CGS are 
outstanding, in terms of equipment, staffing and infrastructure.   
 There are no training programmes for staffs, and more importantly the staffs are strange bed fellows in the sense 
that some are from the state civil service, while some are from the local government council.    
 
vi.      Fund Release Model-Disbursement and Conditions 
 Our interview with the staffs of the MDG office, reveal that the conditions of release of contract sum, follow Due 
process guideline in the state. Thirty percent of the total contract sum is release as mobilization, while seventy percent is paid 
at the completion of the project. For evidence of initial payment and payment of contractors on job completion. 
  
 
Beneficiary participation, ownership and sustainability 
 In our interview with the traditional rulers, men and women and the youth groups, no group admitted to have had 
contribution in the implementation of the CGS project. Our interview also revealed that the legislators in their oversight 
function never incorporated CGS projects in the state. 
 The host communities are involved only at the point of donating the land for the project. Aside that, communities 
are not given any preference in terms of employment, supervision, board membership or equity participation. The implication 
is that the communities have no sense of belonging. A Senior Council Official explained that the councils are not involved at 
the initial stage of the implementation. This may have informed councils’ unchallant attitude in assisting the project. Apart 
from the statutory payment of local government staffs in PHCs, the project is seen as state projects. Throughout the 
assessment, no community based committee or NGO showed up as part of the project. 
vii.     State Capacity Development 
 The CGS projects visited are perceived as state owned project. Although, community member make use of the 
PHCs, the traditional idea of government hospital is largely invoke. The communities no have any sense of partnership, in 
terms of employment, meetings or consultations. 
 Records inspected and interview with the Doctors in charge of PHCs in Rivers State do not show any outline for 
maintenance of infrastructure in the PHCs. A Doctors in one of the PHC, explained that since the formal inauguration of the 
PHC, no government subvention have been remitted to the authorities for maintenance, purchases of diesel etc. According to 
the Doctor, it is monies from cards, bed, and the marginal gains from the drugs that is used to buy diesel, maintenance and 
pay security and cleaners. 
 The Doctor added, that with government declaration of free medical care, the PHCs is likely to run into serious 
financial and maintenance challenges if something urgent is not done by the government. 
 
3.  Impact of the MDG Facilities  
 Out door and indoor patients interviewed in the PHCs visited reveal that they are of different ages and sex, meaning 
that the clinics cater for everybody without discriminations. They also disclosed that patients are promptly attended to during 
clinic hours, however in the rural areas researcher  observed patients come to clinic late in the afternoon, the waiting rooms, 
chairs, television, air conditions and fans are working effectively. 
 On the supply of drugs, the medical directors described a process called “the drugs revolving scheme”, by the 
scheme, each PHC gets given quantity of drugs that will last for a specific period, however the Doctors added the quantity of 
drugs dispensed can hardly run half of the period designated. 
 Statutorily, the staffs are paid by both the state and local government, the staffs interviewed admitted that their 
salary have been regular. The staff quarters in the PHCs cannot accommodate every staff, this has posed some challenge to 
service delivery, especially those staffs that come from the local governments. 
 Public relations in the PHCs, medical Directors interviewed agreed is a major challenge. First, the work force come 
from two tiers of government (the state and the LGAs), a Medical Doctor disclosed that staffs from the council, recognize the 
midwife as the chief medical Director, while the staffs from the state, recognize the medical Doctor. The implication is that 
the chain of command in most of the PHCs is not properly defined, posing problems to public relations, accountability, 
proper supervision and administrative protocols. 
 The performance metrics of the PHCs in terms of patients treated, inventory of equipments, disaggregation of 
patients by sex and age, staff strength are attached in the appendix. 
 
4.     RECOMMENDATIONS 
There is need to establish independent structures for the MDG/CGS Department in government. These structures 
will include; procurement, finance, and general administration. Running the MDG/CGS office as small appendage of 
government house may affect output and objectives of the CGS project. 
• The MDG/CGS project should not be seen as an adhoc arrangement in the state, all project procedure of the state, 
should apply to CGS projects as articulated in the implementation manual. 
• It is also important to engage outside consultants in MDG/CGS projects in Rivers State, especially when it involves 
technical issues. 
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• None governmental organizations NGOs should be in corporate in the activities of the CGS office, this will earn 
the office public confidence in their activities. 
• The legislature should be intimated of the activities of the CGS office, so that it can set-up a committee in the house 
that can oversight the CGS projects. 
• There should be deliberate plan to sustain the CGS projects in the state, while communities and the local 
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